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This status report summarizes project status for the Southern Piedmont and Mountains Orthoimagery 2015 Project 

funded by the NC 911 Board.  The report summarizes project status for February 1- February 28, 2015. 

 

Accomplishments 

The accomplishments by the project team during the period include the following items organized by team 

member: 

 

CGIA  

 Held weekly project management activities with Project Team meetings 

 Finalized the project website 

 Received two and approved 1/5 survey reports 

 Submitted requirements for imagery sample locations for up to 5-10% of the study area 

 Continued to develop procurement for the VOICE contractor 

 Developed and submitted horizontal quality control checkpoints 

 Initiated data entry for contractor performance evaluations 

 Outreach activities included the following: 

o February 11:  Presented the status of the project to the Geographic Information Coordinating 

Council at its quarterly meeting 

o February 26-27:  Presented on the project at the NC GIS Conference 

 

NC Department of Transportation (NCDOT)  

 Attended team strategy meetings 

 Provided Technical Support for Project Planning  

 Evaluated Vendor Technical Reports and Issued Advisory Reports for Flight Planning Tasks  

 Evaluated Vendor Technical Reports and Issued Advisory Reports for NC Validation Range Tasks  

 Evaluated Vendor Technical Reports and Issued Advisory Reports for Image Acquisition Tasks  

 Develop NCDOT Tile Review Schema  

 

NC Department of Public Safety: NC Geodetic Survey (NCGS)  

 Attended team strategy meetings 

 Performed CORS maintenance and upgrade 

 Developed horizontal quality control plan 

 Initiated procurement with QC contractors 

 



 

Acquisition Vendors  

This section summarizes the accomplishments of the five prime acquisition vendors selected through the 

Qualifications Based Selection (QBS) process.  The selected vendors are Sanborn Map Company, Atlas 

Geographic Data, Surdex Corporation, Spatial Data Consultants, and Quantum Spatial.  The fully executed 

contracts were awarded on December 17, 2014.  Each of the contracts consists of seven primary tasks as follows: 

 

Task 1 – Flight Planning 

Task 2 – Imagery Acquisition 

Task 3 - Aerotriangulation and Ortho Generation 

Task 4 - Product Delivery and Data Acceptance 

Task 5 – Quality Review and Resolutions Reporting 

Task 6 – Image Service Hosting (VOICE Application QC Interface) 

Task 7 – Closeout 

 

Sanborn Map Company Data  

 Task 1 – Flight Planning 

o Completed field survey and initiated Attachment C-1 

Atlas Geographic Data  

 Task 1 – Flight Planning 

o Completed 95% of field survey 

o Approved for 1/2 validation range sensors 

Surdex Corporation  

 Task 1 – Flight Planning 

o Submitted and approved for Attachment C-1  

Spatial Data Consultants  

 Task 1 – Flight Planning 

 Completed and approved for acquisition for the Validation Range 

 Completed survey control production and submitted Attachment C-1 pending approval 

o Task 2 – Imagery Acquisition 

 Completed 50% of acquisition 

 Completed 30% of image post processing 

Quantum Spatial  

 Task 1 – Flight Planning 

 Completed 100% of field survey excluding Ft. Bragg 

 Developed and submitted point of contact data sheet and all requirements for Ft. Bragg 

 Delivered Validation Range Report  

 

Schedule 

The following represents the project’s core deliverables milestones for plan and actual status:   

 
Task Item Planned Start Planned 

Finish 

Actual 

Finish/Percent 

Complete 

1 Project Initiation  7/1/2014   2/1/2015    

 Issue RFQ for Orthoimagery QBS 8/18/2014 8/18/2014 8/18/2014 

 Closing date for RFQ responses 9/9/2014 9/9/2014 9/9/2014 

 Contract NCGS 7/1/2014 9/1/2014 8/11/2014 

 Contract NCDOT 7/1/2014 9/1/2014 7/21/2014 

 Host workshop for selected applicants 10/29/2014 10/29/2014 10/29/2014 

 Technical and cost proposals due 11/12/2014 11/12/2014 11/12/2014 

 Negotiate with selected applicants 11/24/2014 11/24/2014 11/24/2014 

 Proposed Kickoff Meeting 12/18/2014 12/18/2014 12/18/2014 



 Contract QC Service Provider 2/1/2014 2/1/2014  
2 Planning and Design 10/15/2014 4/30/2015 

 
 CORS Upgrades 10/15/2014 3/1/2015 50% 

 Validation Range 10/15/2014 1/15/2015 12/3/2014 

 RTN Maintenance 10/15/2014 Ongoing 
 

 Flight planning and control surveys compliance 

documentation 

12/19/2014 4/30/2015 

 

3A Acquisition 2/15/2015 4/30/2015 
 

 Acquire 24 Counties  2/15/2015 4/30/2015 
 

3B Acquisition Post-Processing 2/15/2015 7/31/2015 
 

 Specifications workshops, post processing, develop and 

approve compliance documentation  

2/15/2015 7/31/2015 

 

4 Quality Review Production and Product Delivery  7/15/2015  1/31/2016  
 

 QC Production Cycle 8/1/2015 12/30/2015 
 

 Product Delivery 1/15/2016 1/31/2016 
 

5 Implementation 1/16/2016 3/30/2016 
 

 Implement the NC OneMap Geospatial Portal solution 2/1/2016 Ongoing 
 

 60 day End-User Evaluation 1/16/2016 3/30/2016  

 

6 Project Closeout 4/1/2016 6/30/2016 
 

 Final Data Packaging and Final Reports 4/1/2016 5/31/2016  
 

 Project Closeout 6/1/2016 6/30/2016 
 

 

Budget 

The expenditures for the project are summarized below.  Note the current reporting period represents February 1- 

February 28, 2015.  The total budget for the project is $ 3,719,332. 

 
Item This Reporting Period Cumulative to Date Percent Expended to 

Date 

CGIA       

CGIA Labor $10,600.00  $74,520.00    

ITS Hosting and Information 

Technology $0.00  $0.00  

  

CGIA Travel $0.00  $0.00    

CGIA Reimbursable Expenses $0.00  $0.00    

CGIA Total $10,600.00  $74,520.00  13.9% 

        

Subcontractors       

NCDPS-NCGS $58,924.87  $66,165.66  32.8% 

NC DOT $4,604.78  $24,029.85  15.0% 

Sanborn $16,943.25  $45,304.55  7.9% 

Atlas $20,933.35  $53,570.50  8.3% 

Surdex $1,292.00  $30,599.50  6.8% 

Spatial Data $75,007.25  $112,513.25  19.8% 

Quantum Spatial $4,560.00  $22,230.00  4.7% 

ESRI $0.00  $0.00  0.0% 

VOICE $0.00  $0.00  0.0% 

Subcontractor Total $182,265.50  $354,413.31  11.18% 

        

Grand Total (for Project) $192,865.50  $428,933.31  11.5% 



 

Major Tasks Identified for March 2015 

The emphasis of the project in March will be focused on the following major tasks: 

 

CGIA 

 Update project website 

 Finalize scope of work and development procurement for VOICE 

 Continue acquisition and process log file submittals for review 

 Receive submittals and review deliverables for survey planning 

 Receive submittals and review deliverables for the validation range 

 Continue production with DCR for 2010 State Preservation 

 Receive and approve contractor landcover submittals 

 Other tasks include regular team meetings and ongoing outreach to federal, state and local partners 

 

NCGS 

 Attend weekly project meetings 

 Support contractors to acquire the validation range 

 Complete horizontal QC procurement 

 Continue CORS upgrades 

 Receive submittals and review deliverables for survey planning 

 

NCDOT 

 Attend weekly project meetings 

 Evaluate technical and report deliverables 

 

Private Subcontractors (Sanborn Map Company, Atlas Geographic Data, Surdex Corporation, Spatial Data 

Consultants, Quantum Spatial) 

 

 Task 1 – Flight Planning 

o Continue to develop survey planning 

o Finalize validation range processing  

 Task 2 – Imagery Acquisition 

o Initiate and continue acquisition 

o Develop initial landcover sample submittals 

o Continue imagery post processing 

 

Project Issues 

There are no financial or technical issues to prevent the team from completing the project on time and within 

budget. 

 

Please contact me by phone at (919) 754-6588 or email at tim.johnson@nc.gov if you have questions about this 

report or about contractual or administrative aspects of the project.  Contact Darrin Smith of CGIA at (919) 754-

6589 or email at darrin.smith@nc.gov regarding technical matters related to the project. 

 

 

Sincerely, 

 
Tim Johnson, GISP 

Director 

Center for Geographic Information and Analysis 
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